
1787 Sentry Parkway West 
Building 18, Suite 120 

Blue Bell, Pennsylvania 19422 
PH 267.464.2800 

FAX 267.401.1554 
www.geosyntec.com 

NP5OU2 MPR Cover Letter 
 

5 January 2014 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Monthly Progress Report No. 17 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 17 
USEPA Unilateral Administrative Order Reporting Period: December 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 5 January 2014 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral 
Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were 
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting 
period. 

1) Work Plans, Plans and Other Deliverables 
 Submittals 

o None. 
 

 In Agency Review 
o Intermediate (60%) Design Submittal / Pre-Design Investigation Report & 

Preliminary Remedial Design dated 27 November 2013 (60% Design Submittal). 
 

 Comments or Approvals Received this Period 
o None. 

 
 In Production 

o None. 
 
2) Actions Completed During Reporting Period to Achieve Compliance 

 None. 
 
3) Validated Data/Results and Tests Received and/or Generated  

 None. 
 

4) Health & Safety Update 
 None. 

 
5) Quality Assurance 

 None. 
 
6) Concerns Encountered and Corrective Actions Taken 

 None. 
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7) Anticipated Near-Term Project Schedule 
 Actions Scheduled for Next Reporting Period 

o None. 
 

 Progress of Construction 
o None. 

 
 Unresolved Delays Anticipated, and Actions to be Taken 

o None. 
 

 Anticipated Modifications to Work Plans or Other Schedules 
o None. 

 
8) Upcoming Meetings and Conference Calls 

 Technical meeting at USEPA Region 3 offices on Wednesday 16 January 2014. 


